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Qffics of Environmental Cleanup

August 15, 2016

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for July 2016

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JULY 2016
e None.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

e OnlJuly 13,2016, a call was held with EPA and LWG attorneys to discuss the LWG Freedom of
Information Act (FOIA) request number EPA-R10-2016-005907.

e OnJuly 25, 2016, the LWG responded to EPA’s questions regarding the LWG FOIA request.

Comments/Documents Provided by EPA

e OnlJuly 14,2016, EPA provided the LWG a list of questions regarding the LWG FOIA request.
2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

e None.
3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

The LWG project team will assist EPA as requested with EPA’s finalization of the Feasibility Study (FS)
and administrative record, pursuant to the final settlement agreement to resolve the January 19, 2016, FS
dispute.
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Submittal dates for pending documents currently under preparation by the LWG and scheduled for submittal
in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland Harbor RI/FS.
This table includes pending and recently submitted deliverables for which EPA comments or approvals are
required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the more complete list of
LWG submittals and is equivalent to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jon et

Jennifer Mott
LWG Administrative Project Coordinator

Copies:
DEQ (email only)
NOAA (email only)
Confederated Tribes of Warm Springs (email only)
Confederated Tribes of Yakama Nation (email only)
Confederated Tribes of Siletz (email only)
Confederated Tribes of Umatilla (email only)
Grand Ronde (email only)
Nez Perce Tribe (email only)
Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Deliverable!

Submittal
Deadline?

Status/Comments

EPA Comments
Target Date

None

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Human Use Beaches

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Round 1

Compilation of Information November | Submitted to EPA and DEQ 11/21/2007.

Jor Sources Between RM 11 2007 | Need written response from DEQ and EPA

and 11.6 East Bank of that upland sources are under investigation

Portland Harbor consistent with the Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate Tissue addendum is required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate Tissue 11/23/2005 version of the QAPP
addendum. The LWG has not heard back
from EPA on that response. The LWG
believes that a final QAPP in not required.
Need EPA agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic May 2009 | Submitted 5/7/2009; EPA comments

Re-calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA comments

Pathway Assessment received 6/3/2005

Sampling and Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed in GW

Pathway Assessment Appendix to Draft Rl Report.

Sampling and Analysis Plan

- Response to EPA

Comments

Revised Round 2 TBD | Outstanding issues to be addressed in GW

Groundwater Pathway Appendix to Draft RI Report.

Assessment Sampling and

Analysis Plan (including

Appendix A4 - Site

Summaries and Appendix B

- Pilot Study Data Report)

Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA comments

of Shoreline Seeps at received 6/10/2005
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Revised Round 2 FSP for No longer | The only seep determined to pose a
Sampling of Shoreline Seeps needed | potentially complete exposure pathway is
at Human Use Beaches discharge from Outfall 22B. The existing

data from Outfall 22B include the upland

COlIs and meet the data quality requirements

for risk evaluation (Category 1/QA2). Based

on the Round 2 Report evaluations, no

additional seep data are needed. Therefore,

this FSP is no longer needed.
Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA | 4/28/2006
Groundwater Pathway needs to provide final approval of this

Assessment SAP Attachment
2: Transition Zone Water
FSP

FSP. This revised FSP was prepared and
submitted after the associated field work
was completed.

Revised Round 2
Groundwater Pathway
Assessment SAP Attachment
3: Supplement to QAPP
Addendum 3

10/7/2005

Submitted 10/7/2005: Conditional
approval of proposed changes to the QAPP
addendum received from EPA on
9/30/2005. EPA needs to provide final
approval of this QAPP. Approval to
conduct sampling was provided by EPA on
9/30/2005.

Revised Transition-Zone
Water FSP Addendum 1
Sampling Plans for
ExxonMobil, Siltronic,
Gasco, and Arkema

3/27/2006

Submitted 3/27/2006. EPA needs to
provide final approval of this FSP,
Approval to conduct sampling was
provided by EPA on 9/30/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Revised Transition-Zone
Water FSP Addendum 2

3/27/2006

Submitted 3/27/2006. EPA needs to provide
final approval of this FSP. Approval to
conduct sampling was provided by EPA on
10/13/2005. This revised FSP was prepared
and submitted after the associated field
work was completed.

Natural Attenuation

Step 2 Natural Attenuation No longer
Evaluation Report needed
Tech Memos
Revised TRV Selection 10/23/2004 | Submitted; EPA comments received
™ 3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
AQ16-07 Page 5
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Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date
"Second Revision 17772005 | Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed the
Evaluation Approach TM LWG to submit the final PRE approach
TM with the PRE. The final PRE
Approach was submitted as an appendix to
the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA, the
ERA Approach TM LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement that
this deliverable is no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background received 6/5/2006; revised tech memo
for the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background background for the Portland Harbor
for the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft RI Report
Process for Delineating the The approach for Delineating the Extent of
Extent of Contamination Contamination Upstream and Downstream
Upstream and Downstream of the ISA will be provided in the Draft RI
of the ISA Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement that
this deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
Risk Evaluation (PRE) received 4/28/2006, a revised PRE is not
required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Interpretation Report received 7/6/2006
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Report: Evaluating Trophic received 3/10/2006
Trace and the Arnot and
Gobas Models for
Application to the Portland
Harbor Superfund Site
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Revised Ebologica? Waier 5/26/2006 | Submitted 3753755&; directive EPA 77972006
Screening Levels comments received 9/15/2006, and a
correction to the xylene AWQC on
9/27/06. Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October | Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies 2007 | received 2/15/08. A revised deliverable is
not required, EPA comments indicated that
they should be addressed in the FS.
Round 3B (FS) Side-scan September | Submitted 5/18/2009
Sonar Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table 2009 | received 7/9/2009
Screening of Disposal Mid May | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the Feasibility 2009 | received 7/10/2009
Study Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals (PRGs) 2009
Benthic Toxicity AOPCs September | Submitted 9/07/2010
Check In Materials 2010
Treatment Technology % Submitted 03/15/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Draft Mitigation v Submitted 03/15/2011; EPA comments
Determination Approach for received 4/27/2011
Use in the F'S Tools Memo
Draft Feasibility Study . Submitted 03/15/2011; EPA comments
Costing Approach Tools received 4/27/2011
Memo
Drafi Identification of % Submitted 03/16/2011; EPA comments
"COCs" and Contaminant received 4/27/2011
Mobility Evaluation
Criteria for the Drafi FS
Tools Memo
Dredging Water Quality & Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements > Submitted Materials 06/06/201 1
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 | Submitted 01/16/2012 NA
Feasibility Study (FS) Key
Work Product
AQ16-07 Page 7




WG

LOWER WILLAMETTE GROUP
Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
Derivation of Final Submitted 8/01/2014 07172014
Manganese PRG to Replace EPA comments received 10/23/2014
the Suter and Tsao (1996) Revised version submitted to EPA
Tier 11 Value in the Portland 10/29/2014
Harbor Feasibility Study EPA comments received 11/04/2014
Memo Revised version submitted to EPA
11/05/2014
Final memo submitted 11/12/2014
EPA approval received 7/07/2015
Draft Feasibility Study 03/20/2012 | Submitted 03/20/2012 6/29/2012
(FS) - Electronic Version EPA draft FS Section 1 received 07/08/14
for Early EPA Team EPA Draft Final FS Section 1 and
Review Appendix A received on 12/18/14
EPA draft FS Section 2 received 2/23/15
EPA revised draft FS Section 1 and 2
received 6/2/15
EPA revised draft FS Section 2 and draft
Section 3 received 7/29/15
EPA draft FS Section 4 received 8/18/2015
Draft Feasibility Study 03/30/2012 | Submitted 03/30/2012 6/29/2012
(FS) - Formal Publically EPA initial comments received 12/18/2012.
Accessible Submittal EPA draft FS Section 1 received 07/08/14
EPA draft Final FS Section 1 and Appendix A
received on 12/18/14
EPA draft FS Section 2 received 2/23/15
EPA revised draft FS Section | and 2 received
6/2/15
EPA revised draft FS Section 2 and draft
Section 3 received 7/29/15
EPA draft FS Section 4 received 8/18/2015
Draft Final Feasibility 06/08/2016 | EPA Draft Final FS released 06/08/2016
Study (FS)
General Field/Data/RI Reporting
Validated Analytical Results | 90 days
following
completion
of each
sampling
activity
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
~Comprehensive Round 2 272172007 | Submitted 2/21/2007. EPA comments on

Site Characterization

Sections 1-9 and Appendices A, B, C, D,

Summary and Data Gaps F, and G received 1/15/08; comments on
Analysis Report Section 10 received 3/20/08; comments on
Section 11 received 5/16/08; comments on
Appendix E received 8/8/08. This
document was never intended to be revised
or approved by EPA; comments will be
addressed in the Draft RI Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early | Submitted 9/2/2009 11/2/2009
Risk Assessment Report September | Preliminary EPA comments received
2009 | 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Human Late | Submitted 9/23/2009 11/23/2009
Health Risk Assessment September | Preliminary EPA comments received
Report 2009 | 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Late | Submitted 10/27/2009 12/27/2009
Investigation Report October | EPA comments received 07/16/2010
2009
Benthic Toxicity Reanalysis Mid | Submitted 11/13/2009 01/13/2009
Technical Memorandum November | EPA benthic approach comments received
2009 | 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Drafi 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011

Ecological Risk
Management
Recommendations
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Deliverable'

Submittal
Deadline?

Draft Final Remedial
Investigation Report

87292011 |

Status/Comments

EPA Comments
Target Date

Submitted 08/29/2011;

EPA comments received on Section 1 and
2, Appendices A and H 11/30/2012

EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments
received on Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on
Section 7 12/19/2013

EPA comments received on Section 6
05/07/2014

EPA comments received on Section 5
6/11/14

EPA comments received on Section 10 and
11 7/10/2014

EPA comments received on the Executive
Summary

01/13/2015

EPA comments and direction to produce
draft final RI received 4/27/15

LWG submitted electronic version of Draft
Final RI 06/12/15

EPA conditional approval received
January 8, 2016

10/29/2011

Final Remedial
Investigation Report

2/8/2016

Submitted to EPA on 02/8/16.

EPA provided final approval of the Final
Remedial Investigation on 3/22/2016.
Final Remedial Investigation submitted to
EPA on 4/15/2016 with revised acronym

list.
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7 EPA Comments
Target Date

7 Submittal
Deadline?

Deliverable!

Status/Comments

STORMWATER

Toodad 107107 Sed B
11/5/2007 R3B Comprehensive Sediment
& Bioassay Testing FSP.

Tachnloal Mcmorandum
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Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date
Round 3B QAPP Addendum “November | Submitted 12/17/2007. Need EPA
10 for Sediment Sampling 2007 | approval of this QAPP Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model received 10/15/07. LWG response to
Development and Data comments submitted 1/8/2008.
Gaps Identification Report
F&T Surface Sediment FSP December | Submitted 12/10/2007; EPA comments
— Addendum to 3B Sediment 2007 | received 1/2/08. 1/16/08 LWG agreed
FSP with EPA not to perform the sampling.
Need EPA agreement that this deliverable
is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Survey Report comments not time-
critical at this point
in the project
BIOLOGICAL ASSESSMENT
Preliminary Drafi Site-Wide 3/30/2012 | Submitted 03/20/2012 6/29/2012
Biological Assessment -
Electronic Version for Early
EPA Team Review
Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/30/2012 6/29/2012
Biological Assessment -
Formal Publically
Accessible Submittal

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
ltalicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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